
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 10-1-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal I Division/ 

Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: - --
Continue to set up site for sludge b~x operations. 
Continue procurement_§lctivities for site set up and sludge removal. 

Complete development of safety procedures for sludge box material transfer. 

Work on water control measures. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP=86 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 10.1.2014 Time:1700 Date: 10.1.2014 Time: 1700 

PERSONNEL ON.SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 Pick -up Truck 1 1 

Foreman 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

1 

1 

1 

1 

1 

1 

1 

Trash Pumps 2 0 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

A crew initiated Level C entry to remove debris around sludge roll offs. This activity was discontinued due to the large 
amount of sludge box contaminates on the debris. 

Crew continued with site set up and water control. 

Carson Jarnagin picked up the sludge box samples and toured site for Veolia Environmental Services. 

PO awarded to Alklean Industries for the pressure washer. It wili be delivered on Monday. - PO awarded to Hertz on 
the water trailer. 

T&D Coordinator evaluated bids for the Class 1, Class 2 sludge and waters. 

Bids received for waters in Frac Tanks and trailers from Inter Gulf and Lonestar Ecology. 

Finalized development of site specific HIS documents for the sludge removal. 
- Date: -- r-> 

OSC Time: RM:. 
Time:0700 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Clean up South Pond area with Bobcat w/sweeper. 

Continue procurement on equipment, materials, and supplies for sludge transfer from the roll off boxes. -------
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